



MPO POLICY BOARD

The Area Plan Commission of Tippecanoe County

Members of the public may watch and comment on the livestream of the meeting at <https://www.youtube.com/c/TippecanoeCountyGovernment> and <https://www.facebook.com/TippecanoeCountyIndiana>

I. **Approval of Minutes from Previous Meeting**

II. **Resolution T-26-02: Resolution to Amend the FY 2026-2030 Transportation Improvement Program (TIP)**

- a) INDOT: update six projects, move one from information-only list, and program five new projects

III. **Resolution T-26-03: Resolution to Adopt the FY 2027-2028 Unified Planning Work Program (UPWP)**

IV. **APC Progress Report**

- a) MPO Update
 - i) Quarterly Project Tracking
 - ii) Federal Funding Obligation
- b) INDOT 18-Month Letting List

V. **Other Business**

VI. **Citizen Comments**

VII. **Adjournment**

Meetings are held virtually, on the second Thursday of each month.

Check the APC website at <https://www.tippecanoe.in.gov/378/Area-Plan-Commission-APC> for updates.

Nondiscrimination & Accessibility Notice

Tippecanoe County does not discriminate on the basis of race, color, national origin, religion, sex, age, marital status, disability, or veteran status. If you need a reasonable accommodation, including auxiliary aids or language assistance to participate in a public meeting or access a County service, please contact the Tippecanoe County ADA/Title VI Coordinator at (765) 423-9215 or by email: accessibility@tippecanoe.in.gov

at least 48–72 hours before the event. Forms and additional details are available on our website: [Tippecanoe County ADA & Title VI Compliance](#) (link)

[Reasonable Accommodation Request Form](#) (PDF)

In accordance with [IC §5-14-9-6](#), below is the “Publication of notice or agenda; required information”:

Officer’s Name	Appointing Authority	Appoint Begin	Appoint Expire
Byers, David	Tippecanoe County Commissioner	2026-01-01	2026-12-31
Calder, Debbie	INDOT	2026-01-01	2026-12-31
Easter, Erin	Mayor, City of West Lafayette	2026-01-01	2026-12-31
Gibson, Mike	Board of Directors, CityBus	2026-01-01	2026-12-31
Hamilton, Jody	President, County Council	2026-01-01	2026-12-31
Leverenz, Larry	West Lafayette City Council	2026-01-01	2026-12-31
Murray, Cindy	Lafayette Board of Works	2026-01-01	2026-12-31
Roswarski, Tony	Mayor, City of Lafayette	2026-01-01	2026-12-31
Schroeder, Gary	Area Plan Commission	2026-01-01	2026-12-31
Weast-Williams, Melissa	Lafayette City Council	2026-01-01	2026-12-31

MPO POLICY BOARD Minutes
February 12, 2026 • 2:00 pm
Virtual / Tippecanoe County Office Building

The meeting was held virtually. Members of the public may watch the livestream of the meeting at <https://www.facebook.com/TippecanoeCountyIndiana> or <https://www.youtube.com/c/TippecanoeCountyGovernment>

Members Present

Tony Roswarski	Mayor, City of Lafayette
Erin Easter	Mayor, City of West Lafayette
Jody Hamilton	County Council
Tracy Brown	Tippecanoe County Commissioner
Debbie Calder	INDOT
Steve Snyder	Lafayette City Council
Cindy Murray	Lafayette Board of Works
Angel Valentín	Board of Directors for CityBus

Members Absent

Gary Schroeder	Area Plan Commission
Larry Leverenz	West Lafayette City Council

Non-Voting Members Present

Jeromy Grenard	City Engineer of Lafayette
Dave Griffiee	City of Lafayette
Jenny Miller	Project Engineer of City of West Lafayette

Ryan O’Gara, Tim Stroshine, Aria Straiger, Michael Thompson, and Doug Poad were present from the Area Plan Commission.

Tony Roswarski called the meeting to order at 2:00 PM and conducted roll call.

I. Approval of Minutes

Steve Snyder moved to approve the minutes of the January 8, 2026 meeting. Tracy Brown seconded, and the minutes, as submitted, were approved by a unanimous roll call vote.

II. Administrative Modification to the FY 2026-2030 Transportation Improvement Program (TIP)

a. CityBus: reallocate \$950,000 in section 5307 funds from bus replacement to Low or No Emissions grant

Doug Poad, APC staff, presented a letter that was submitted to make a modification to the TIP. When these simple changes are processed via letter, they are presented to the board the following month. This modification was like the one submitted in December, but it needed to be redone with a reduced amount due to TIP modifications having a certain threshold. For the December proposal, staff had looked at the total amount of the capital funding for 2025 instead of as a single project. When INDOT reviewed it, they looked at it as a single project and ended up with different percentages. The original amount was \$1 million dollars and was reduced to \$950,000. This modification moves money from section 5307 funds to cover the Low or No Emissions Grant that was awarded to CityBus but not obligated so they can continue to move forward with the project.

III. APC Progress Report

a. MPO Update

i. FY 2027 Cost Allocation Plan (CAP)

Tim Stroshine, APC staff, presented the annual CAP report which is the main budgeting document outlining the transportation planning work done by the Area Plan Commission staff. The report shows

fringe rates, direct cost rates, and overhead along with documentation on calculations The plan was submitted and approved by INDOT. The full draft document will be presented and voted on next month by the MPO Policy Board.

ii. Federal Funding Obligation

Doug Poad presented the monthly obligation report. The first FMIS request was for right-of-way services on Soldiers Home Road. A second FMIS was submitted for the actual purchasing of the property which is being processed and should be reflected in next month's report. INDOT central office is working on the request to move \$340,523 out of the TIP to the work program. Three bids have been submitted for the South 9th Street project, with the lowest bid coming in at \$13,526,943. Right before the meeting, staff received a letter from the Lafayette City Engineer's office stating that the bid was accepted. Staff also submitted the federal obligation letter to INDOT central office which obligates the majority of 2026 federal funds. The next project to obligate the remaining balance of the funds is the emergency vehicle preemption project on the April bid letting.

b. INDOT 18-Month Letting List

Doug Poad gave a summary of the list:

- SR 225 truss reconstruction project had the engineer's estimate at \$9.99 million dollars; low bid came in at \$9.175 million and was awarded with an estimated completion date of November 2027.
- Pavement patching project on I65 is pending award.
- The bridge scour protection project on SR 38 has been awarded.
- Three projects on the bid letting for February 11th were on the South 9th Street project.
- Soil repair for MSE walls at various locations had the engineer's estimate at \$1.99 million with a low bid of \$1.94 million. Whether it was awarded should be in next month's report.
- March's projects: bridge deck replacement on North 9th Street, pavement and bridge maintenance in various locations, and State Road 25 bridge maintenance.
- Traffic signal modernization on CR-900 E was pushed from July to December.
- Four new projects on I-65 for thin deck overlay.

IV. Other Business

There was none.

V. Citizen Comments

A one-minute pause took place to allow for comments. There were none.

VI. Adjournment.

Erin Easter moved to adjourn; Angel Valentin seconded. The meeting adjourned at 2:18 PM.

Respectfully Submitted,
Danielle Clarkson Bistline
Recording Secretary

Reviewed By,



Ryan O'Gara
Executive Director

**FY 2026-2030 TIP Amendment
Indiana Department of Transportation**

**Staff Report
March 4, 2026**

BACKGROUND AND REQUEST:

The Indiana Department of Transportation requested an amendment to update six projects that are currently shown in the TIP, move one from information only list, and program five new ones.

This project is located on Sagamore Parkway basically between Yeager Road and just east of the US 52 and US 231 intersection. This request is for an increase in construction cost. The TIP shows the cost at \$625,000 and it increases to \$1,307,280. There is no change in construction year and federal funding type.

*SP 52, from 1.43 miles to 3.73 miles east of the Wabash River, (des # 2301198)
Contract R-45054, Bike/Pedestrian Facility
Total Project Cost: 2,605,070*

Phase	Year	Federal Funds	Federal	State	Total
CN	2028	HSIP	1,045,824	261,456	1,307,280

Additional work will be done on Sagamore Parkway in conjunction with the construction of sidewalks (previous project). The new project address drainage.

*SP 52, from 1.43 miles east to 3.73 miles east of the Wabash River, (des #2500436)
Contract R-45054, Small Structures & Drains Construction
Total Project Cost: 55,000*

Phase	Year	Federal Funds	Federal	State	Total
CN	2028	STBG	44,000	11,000	55,000

The construction year for four thin deck overlays are moving from FY 2026 to FY 2028. They are all within the same contract and they are.

*I-65, CR 900E over I-65, (des #2100678), Contract B-43680
Bridge Thin Deck Overlay
Total Project Cost:226,000*

Phase	Year	Federal Funds	Federal	State	Total
CN	2028	HSIP	203,400	22,600	226,000

*I-65, Swisher Road over I-65, (des #2100719), Contract B-43680
Bridge Thin Deck Overlay
Total Project Cost: 303,000*

Phase	Year	Federal Funds	Federal	State	Total
CN	2028	HSIP	272,700	30,300	303,000

*I-65, CR 600N over I-65, (des #2100720), Contract B-43680
 Bridge Thin Deck Overlay
 Total Project Cost: 370,000*

Phase	Year	Federal Funds	Federal	State	Total
CN	2028	HSIP	333,000	37,000	370,000

*I-65, CR 1000W/Co. Line Road over I-65, (des #2101091), Contract B-43680
 Bridge Thin Deck Overlay*

Phase	Year	Federal Funds	Federal	State	Total
CN	2028	NHS	195,300	21,700	217,000

A new project on I-65 is being added to the TIP, and it involves access control at the SR 43 interchange. The existing limited access right-of-way protection is insufficient in comparison with INDOT Standards. The purpose of the project is to improve and protect the safe and efficient operation of the interchange.

*I-65, from 0.5 miles south of SR 43 to 0.5 miles north of SR 43 (des #2500833),
 Contract # R-46397, Access Control
 Total Project Cost: 815,000*

Phase	Year	Federal Funds	Federal	State	Total
PE	2026	HSIP	148,500	16,500	165,000
RW	2029	HSIP	86,400	9,600	96,000

INDOT is moving the construction year for the project located at US 231 and CR 800S from 2027 to 2028. The estimated construction cost remains the same.

*US 231, at CR 800S, (des #2501091), Contract # R-46469
 Auxiliary Lanes, Accel & Decel or Turn Lanes
 Total Project Cost: 752,000*

Phase	Year	Federal Funds	Federal	State	Total
CN	2028	HSIP	495,000	55,000	550,000

In the TIP's INDOT Not Financially Constrained & Information Only Table, a signal installation and repair project is shown. This amendment moves it to the financially constrained table. The year of construction has changed, to 2029, and the construction cost is 1,042,000.

*Various Locations, within Crawfordsville District, (des #2200001) Contract # T-44781
 Signing Installation / Repair
 Total Project Cost: 1,042,000*

Phase	Year	Federal Funds	Federal	State	Total
CN	2027	HSIP	937,800	104,200	1,042,000

A new pavement marking project is being added to the TIP. Specific locations in Tippecanoe County: a) SR 25 from I-65 to 1.87 miles south of US 421; b) SR 26, From I-65 southbound ramps to 1.35 miles east of I-65; c) US 52, from Old US 52 (West Lafayette) to US 231 east junction / SR 25; d) US 52 from 8.9 miles west of SR 28 west junction to 4.53 miles west of SR 28 west junction; and e) US 231 from 3.4 miles south of south junction US 52/ SR 25 to south junction US 52 / SR 25.

Various Locations, within Crawfordsville District, (des #2600051), Contract # T-46527
Pavement Marking
Total Project Cost: 4,272,000

Phase	Year	Federal Funds	Federal	State	Total
PE	2027	HSIP	765,000	85,000	850,000
CN	2029	HSIP	3,079,800	342,200	3,422,000

A new raised pavement marking refurbishing project is being added to the TIP. The markings on SR 38, US 52 and on I-65 will be refurbished.

Various Locations, within Crawfordsville District, (des #2600052), Contract # T-46528
Raised Pavement Marking Refurbished.
Total Project Cost: 550,000

Phase	Year	Federal Funds	Federal	State	Total
PE	2027	HSIP	103,500	11,500	115,000
CN	2029	HSIP	388,800	43,200	432,000

Another new pavement marking project is being added to the TIP and one of the locations is on I-65 from 0.54 miles south of SR 38 to 0.74 miles north of SR 25. Construction is targeted for 2030.

Various Locations, within Crawfordsville District, (des #2600060), Contract # T-46537
Pavement Marking
Total Project Cost: 2,443,000

Phase	Year	Federal Funds	Federal	State	Total
PE	2027	HSIP	450,000	50,000	500,000
CN	2030	HSIP	1,748,700	194,300	1,943,000

The Technical Transportation Committee reviewed the amendment request at its February 18, 2026, meeting and recommended approval.

RECOMMENDATION:

Staff recommends approval of this amendment to the FY 2026-2030 Transportation Improvement Program by adoption of the attached Resolution T-26-02.

Resolution T-26-02

RESOLUTION TO AMEND THE
FY 2026-2030 TRANSPORTATION IMPROVEMENT PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the Metropolitan Planning Organization by the Governor, and

WHEREAS, it is required that a Transportation Improvement Program be developed and include all local and state transportation projects for which US Department of Transportation funds are being requested, and

WHEREAS, the Indiana Department of Transportation requested changes to the FY 2026-2030 Transportation Improvement Program as follows:

Projects	Phase	Federal Funding	Year	Federal Share	Local Share	Total Cost
<i>SP 52, Des #2301198, Contract # R-45054</i>						
from 1.43 miles east to 3.74 miles east of the Wabash River Bike/Pedestrian Facility	CN	HSIP	2028	1,045,824	261,456	1,307,280
<i>SP 52, Des #2500436, Contract # R-45054</i>						
from 1.43 miles east to 3.74 miles east of the Wabash River Small Structure & Drains Construction	CN	STBG	2028	44,000	11,000	55,000
<i>I-65, Des #2100678, Contract # B-43680</i>						
CR 900E over I-65 Bridge Thin Deck Overlay	CN	HSIP	2028	203,400	22,600	226,000
<i>I-65, Des #2100719, Contract # B-43680</i>						
Swisher Road over I-65 Bridge Thin Deck Overlay	CN	HSIP	2028	272,700	30,300	303,000
<i>I-65, Des #2100720, Contract # B-43680</i>						
CR 600N over I-65 Bridge Thin Deck Overlay	CN	HSIP	2028	333,000	37,000	370,000
<i>I-65, Des #2101091, Contract # B-43680</i>						
CR 1000W/Co. Ln. Rd over I-65 Bridge Thin Deck Overlay	CN	NHS	2028	195,300	21,700	217,000

Projects	Phase	Federal Funding	Year	Federal Share	Local Share	Total Cost
<i>I-65, Des #2500833, Contract # R-46397</i>						
From 0.5 miles south of SR 43 to	PE	HSIP	2026	148,500	16,500	165,000
0.5 miles north of SR 43	RW	HSIP	2029	86,400	9,600	96,000
Access Control						
<i>US 231, Des #2501091, Contract # R-46469</i>						
at CR 800S	CN	HSIP	2028	495,000	55,000	550,000
Auxiliary Lanes, Accel & Excel or Turn Lances						
<i>Districtwide, Des #2200001, Contract # T-44781</i>						
various locations	CN	HSIP	2027	937,800	104,200	1,042,000
Signing Installation / Repair						
<i>Districtwide, Des #2600051, Contract # R-46527</i>						
various locations	PE	HSIP	2027	765,000	85,000	850,000
Pavement Markings	CN	HSIP	2029	3,079,800	342,200	3,422,000
<i>Districtwide, Des #2600052, Contract # R-46528</i>						
various locations	PE	HSIP	2027	103,500	11,500	115,000
Raised Pavement Marking Ref.	CN	HSIP	2029	388,800	43,200	432,000
<i>Districtwide, Des #2600060, Contract # R-46537</i>						
various locations	PE	HSIP	2027	450,000	50,000	500,000
Pavement Markings	CN	HSIP	2030	1,748,700	194,300	1,943,000

WHEREAS, the Technical Transportation Committee reviewed the request at its February 18, 2026, meeting and recommended its inclusion in the FY 2026-2030 Transportation Improvement Program, and

NOW THEREFORE BE IT RESOLVED that the Policy Board of the Metropolitan Planning Organization does hereby adopt this amendment to the FY 2026-2030 Transportation Improvement Program for the MPO Planning Area.

ADOPTED on Thursday the 12th of March, 2026.

Tony Roswarski
President

Ryan O’Gara
Secretary

RESOLUTION T-26-03

to adopt the

FY 2027 - 2028 UNIFIED PLANNING WORK PROGRAM

WHEREAS, the Area Plan Commission of Tippecanoe County has been designated the Metropolitan Planning Organization (MPO) by the Governor; and

WHEREAS, the MPO and its Policy Board are responsible for coordinating at the local level all modes of transportation planning in its Metropolitan Planning Area (all of Tippecanoe County); and

WHEREAS, coordinated, comprehensive and continuing transportation planning benefits all member governments of the Area Plan Commission; and

WHEREAS, federal funding for required transportation planning is available to the Area Plan Commission, as MPO, for its usage in this Urban Area; and

WHEREAS, without required continuing transportation planning, local governments would be ineligible for federal transportation dollars; and

WHEREAS, a two-year Unified Planning Work Program (UPWP) is required to describe the MPO's transportation planning functions and to allocate financial and staff resources to accomplish those planning functions, and

NOW THEREFORE BE IT RESOLVED, that the MPO Policy Board does hereby charge the staff of the Area Plan Commission of Tippecanoe County with the responsibilities for planning and administration of the continuing transportation study, for performance of work assignments in the Unified Planning Work Program, and ensuring coordination with and involvement of other agencies;

FURTHER BE IT RESOLVED that the Unified Planning Work Program for Fiscal Years 2027 and 2028 is hereby adopted on this 12th day of March 2026 by the MPO Policy Board.

By _____
Tony Roswarski, President

ATTEST:

Ryan O'Gara, Secretary

Quarterly Project Progress Summary Report, FY 2026 Second Quarter

Tippecanoe County

- The North Ninth Street Road Bridge project is on INDOT's March letting.
- An acceptance letter was received for Phase 1 of the Morehouse Road project. Construction for Phase 2 has been paused because of winter weather.
- Project milestones for Bridge #64 and Bridge #65 are on track.
- Section 106 work is almost complete for the Bridge #80 and Bridge #83 projects.
- Construction on the Bridge #527 project is expected to begin in mid-March
- The County Bridge Inspection program is progressing.
- No comments for the North River Road project.

Lafayette

- The South 9th Street project was split into phases. The first part of this project let in February. The costs are over the engineer's initial estimate, so those numbers will be updated in future quarterly reports.
- Phasing has been adjusted for the emergency vehicle preemption project. The West Lafayette portion of the project will be started before the Lafayette portion. A few additional signals have been added to the West Lafayette portion of the project, which will increase the cost for that phase.

West Lafayette

- Purchase Orders have been closed out for the Sagamore Parkway Trail project.
- APC staff continues to monitor the Soldiers Home Road project. A staff member attends the monthly project meetings. APC staff is working on a funding trade with Bloomington to get more federal funding for this project.

Federal Funding Status: March 2026

Fiscal Year 2026

Obligated Projects, INDOT's Monthly Report

Project	Des Number	Federal Obligation	Fund	Month	Phase
Soldiers Home Road, Ph. 1	1401291	130,716.00	STBG	January	RW

FY '26 TIP Funding Allocation

STBG / TIFIA STBG Funding		Annual Funds			Status
Project	Des Number	Federal Funds Allocated in TIP	INDOT Report	Balance	
South 9th Street, Ph. 1, CN (STBG)	1900482	3,335,048	0.00	3,335,048.00	MPO Obligation Letter Sent, 2/12/2026
South 9th Street, Ph. 1, CN (TIFIA)	1900482	448,664	0.00	448,664.00	MPO Obligation Letter Sent, 2/12/2026
Soldiers Home Road, Ph. 1, RW	1401291	684,138	130,716.00	553,422.00	FMIS submitted on December 18th. *Note 1
Emergency Vehicle Preemption, CN	2400793	180,827	0.00	180,827.00	INDOT's April 2026 Bid Letting
Northern Corridor Study	---	340,523	0.00	340,523.00	Amendment Submitted on January 28th
		0	0.00	0.00	
		0	0.00	0.00	
		4,989,200	130,716.00	4,858,484.00	

HSIP Funding		Annual Funds			Status
Project	Des Number	Federal Funds Allocated in TIP	INDOT Report	Balance	
Emergency Vehicle Preemption, CN	2400793	459,889	0.00	459,889.00	INDOT's April 2026 Bid Letting
		0	0.00	0.00	
		459,889	0.00	459,889.00	

Section 164 Funding		Annual Funds			Status
Project	Des Number	Federal Funds Allocated in TIP	INDOT Report	Balance	
Emergency Vehicle Preemption, CN	2400793	109,284	0.00	109,284.00	INDOT's April 2026 Bid Letting
		0	0.00	0.00	
		109,284	0.00	109,284.00	

TA / TIFIT TA Funding		Annual Funds			Status
Project	Des Number	Federal Funds Allocated in TIP	INDOT Report	Balance	
South 9th Street, Ph. 1, CN (TA)	1900482	514,544	0.00	514,544.00	MPO Obligation Letter Sent, 2/12/2026
South 9th Street, Ph. 1, CN (TIFIA)	1900482	61,854	0.00	61,854.00	MPO Obligation Letter Sent, 2/12/2026
		0	0.00	0.00	
		576,398	0.00	514,544.00	

Carbon Reduction		Annual Funds			Status
Project	Des Number	Federal Funds Allocated in TIP	INDOT Report	Balance	
South 9th Street, Ph. 1, CN	1900482	448,949	0.00	448,949.00	MPO Obligation Letter Sent, 2/12/2026
		0	0.00	0.00	
		448,949	0	448,949.00	

PROTECT		Annual Funds			Status
Project	Des Number	Federal Funds Allocated in TIP	INDOT Report	Balance	
South 9th Street, Ph. 1, CN	1900482	67,456	0.00	67,456.00	MPO Obligation Letter Sent, 2/12/2026
		0	0.00	0.00	
		67,456	0.00	67,456.00	

*Note 1: RW Services: \$130,716 and RW Acquisition: \$553,422. Total: \$684,138.
 FMIS request for ROW Services submitted on December 18, 2025. Funds requested by INDOT on December 18, 2025.
 FMIS request for ROW Acquisition submitted on December 18, 2025. Funds requested by INDOT on March 4, 2026.

18 Month Letting List - March 2, 2026

(INDOT update: February 15, 2026)

		Letting Date	Road	Type of Work	Location	Des & Contract Number	Previous Letting Date
1	S	2/11/2026	9th Street	Road Reconstruction (3R/4R Standards)	from Brick 'N Wood to Veteran's Memorial Parkway	1900482 R-41916	
2	S	2/11/2026	9th Street	Sewer / Curb / Gutter Construction	North of Ortman Lane to Veteran's Memorial Parkway	2400763 R-41916	
3	S	2/11/2026	9th Street	Bridge Replacement	Bridge over Elliot Ditch	2400764 R-41916	
4	S	2/11/2026	Various	Soil Nail Repair on MSE Failures - North	Multiple Districts	2400589 B-45796	
5	S	3/11/2026	North 9th Street	Bridge Deck Replacement	Bridge over the Wabash River, 0.44 miles SW of Swisher Road	2003019 B-43609	
6	S	3/11/2026	Various	Raised Pavement Markings, Refurbished	Various routes in the Crawfordsville District	2400075 T-45469	
7	S	3/11/2026	Various	District Wide Bridge Maintenance	Various routes in the Crawfordsville District	2500489 B-46130	
8	S	3/11/2026	SR 25	Bridge Maintenance And Repair	11.10 mi N of I65	2501116 B-46479	
9	N	3/11/2026	Various	Signing Installation / Repair	Multiple Districts	2001561 T-42995	
10	S	4/8/2026	Various Locations	Traffic Signals	All signalized intersections west of the Wabash River. Phase 2	2400793 T-46090	
11	S	4/8/2026	Various	ITS Traffic Management	Crawfordsville District	1900414 T-41765	
12	S	7/8/2026	US 52	Traffic Signals Modernization	at Ross Road, 10.9 mi W of SR 28 W Jct	2400859 T-41617	
13	S	7/8/2026	US 52	Traffic Signals Modernization	at Teal Road, 12.4 mi W of SR 28 W Jct	2400863 T-41617	
14	S	7/8/2026	US 52	Traffic Signals Modernization	at Dale Drive/CR 450 E, 9.3 mi W of SR 28 W Jct	2400865 T-41617	
15	S	7/8/2026	North River Road	Raised Pavement Markings, New	from the West Lafayette City Limits to I 65	2401654 R-45915	
16	S	10/7/2026	Various Locations	Traffic Signals	All signalized intersections east of the Wabash River. Phase 1	2301575 T-45540	
17	S	11/5/2026	Various	Raised Pavement Markings, Refurbished	Crawfordsville District	2500040 T-46088	
18	S	11/5/2026	SR 26	Traffic Signals Modernization	at CR-900 E intersection, 4.71 mi E of I-65	1800215 T-46185	
19	S	1/13/2027	Various	ITS Devices Maintenance Contracts	Crawfordsville District	2400813 T-45709	
20	N	1/13/2027	Various	Traffic Signals Modernization	Crawfordsville District	2500068 T-46102	
21	S	1/13/2027	Various	Signing Installation / Repair	Crawfordsville District	2200001 T-44781	

		Letting Date	Road	Type of Work	Location	Des & Contract Number	Previous Letting Date
22	S	2/10/2027	South 9th Street	HMA Overlay Minor Structural	from Brick and Wood to just north of Ortman Lane	2400762 R-45682	
23	S	5/6/2027	I-65	Bridge Thin Deck Overlay	1.04 mi S of SR 25; NB over Wildcat Creek	2002112 B-45328	
24	S	5/6/2027	I-65	Bridge Thin Deck Overlay	3.04 mi S of SR 25; NB over SR 26 EB/WB	2002110 B-45328	
25	S	5/6/2027	I-65	Bridge Thin Deck Overlay	3.04 mi S of SR 25; SB over SR 26 EB/WB	2002111 B-45328	
26	S	5/6/2027	I-65	Bridge Thin Deck Overlay	1.04 mi S of SR 25, SB over Wildcat Creek	2002113 B-45328	
27	N	7/14/2027	Bridge #65	Bridge Replacement	Bridge 65 on Lily Road over Wea Creek, 560' NE of CR 250W	1802905 B-41940	
28	N	7/14/2027	Bridge #64	Bridge Replacement	Bridge 64 over a Branch of Wea Creek, 2,000' NE of CR 250W	1802907 B-41940	

Same, **New**, **Change**, **Not Listed**, **Relisted**

Bid Letting Results

2/11/2026	9th Street	Road Reconstruction (3R/4R Standards)	from Brick 'N Wood to Veteran's Memorial Parkway	1900482 R-41916
2/11/2026	9th Street	Sewer / Curb / Gutter Construction	North of Ortman Lane to Veteran's Memorial Parkway	2400763 R-41916
2/11/2026	9th Street	Bridge Replacement	Bridge over Elliot Ditch	2400764 R-41916

Engineer's estimate: \$12,569,651.46

Low bid: HIS Constructors Inc. for \$13,526,943.00 (*Project Awarded*)

Three Bids

Estimated Completion Date: June 30, 2028

2/11/2026	Various	Soil Nail Repair on MSE Failures - North	Multiple Districts	2400589 B-45796
-----------	---------	--	--------------------	--------------------

Engineer's estimate: \$1,999,973.62

Low bid: Guardian Fence and Construction LLC for \$1,947,330.58 (*Award Pending*)

Two Bids

Estimated Completion Date: June 30, 2027