

ORDINANCE/RESOLUTION REQUEST

Please email requests to the Mayor's Legislative Team
at MileHighOrdinance@DenverGov.org by **9 a.m. Friday**. Contact the Mayor's Legislative team with questions

Date of Request: 4/23/2026

Please mark one: Bill Request or Resolution Request

Please mark one: The request directly impacts developments, projects, contracts, resolutions, or bills that involve property and impact within .5 miles of the South Platte River from Denver's northern to southern boundary? (Check map [HERE](#))

Yes No

1. Type of Request:

Contract/Grant Agreement Intergovernmental Agreement (IGA) Rezoning/Text Amendment

Dedication/Vacation Appropriation/Supplemental DRMC Change

Other:

2. Title: (Start with *approves, amends, dedicates*, etc., include name of company or contractor and indicate the type of request: grant acceptance, contract execution, contract amendment, municipal code change, supplemental request, etc.)

Amends a contract with AMES CONSTRUCTION, INC. to add \$14,409,718.85 for a new total of \$16,118,863.06 and to add 377 days for a new end date of 11-27-2027 for the Buchtel and Colorado Improvements project construction services, in Council District 6 (DOTI-202580459/DOTI-202683087-01).

3. Requesting Agency: Department of Transportation and Infrastructure

4. Contact Person:

Contact person with knowledge of proposed ordinance/resolution (e.g., subject matter expert)	Contact person for council members or mayor-council
Name: Eric Pogue Tricia Ortega	Name: Alaina McWhorter
Email: Eric.Pogue@denvergov.org Tricia.Ortega@denvergov.org	Email: Alaina.McWhorter@denvergov.org

5. General description or background of proposed request. Attach executive summary if more space needed:

The Buchtel and Colorado Blvd Intersection Improvements Project will increase safety for pedestrians, cyclists and those with assistive devices to move actively along and across the streets and to access shops, jobs, schools, jobs, transit stops. CM/GC Construction Agreed Price (CAP) 2 includes the construction of protected bike lanes on Buchtel Blvd and rebuilding the signalized intersections of University/Buchtel, University/Evans, Buchtel/St. Paul, Colorado/Buchtel, and Colorado/Evans.

6. City Attorney assigned to this request (if applicable): John McGrath

7. City Council District: Council District 6

8. ****For all contracts, fill out and submit accompanying Key Contract Terms worksheet****

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____

Key Contract Terms

Type of Contract: (e.g. Professional Services > \$500K; IGA/Grant Agreement, Sale or Lease of Real Property): **Construction Services**

Vendor/Contractor Name (including any dba's): **AMES CONSTRUCTION, INC.**

Contract control number (legacy and new): **DOTI-202683087-01 (DOTI-202580459-00)**

Location: **District 6**

Is this a new contract? Yes No Is this an Amendment? Yes No If yes, how many? 1

Contract Term/Duration (for amended contracts, include existing term dates and amended dates): **11/17/2025 – 11/27/2027**

Contract Amount (indicate existing amount, amended amount and new contract total):

<i>Current Contract Amount (A)</i>	<i>Additional Funds (B)</i>	<i>Total Contract Amount (A+B)</i>
\$1,708,964.21	14,409,718.85	\$16,118,683.06

<i>Current Contract Term</i>	<i>Added Time</i>	<i>New Ending Date</i>
NTP + 363 Days (NTP=11/17/2025)	377 Days	NTP + 740 Days (11/17/2025 – 11/27/2027)

Scope of work:

The Buchtel and Colorado Blvd Intersection Improvements Project will increase safety for pedestrians, cyclists and those with assistive devices to move actively along and across the streets and to access shops, jobs, schools, jobs, transit stops. CM/GC Construction Agreed Price (CAP) 2 includes the construction of protected bike lanes on Buchtel Blvd and rebuilding the signalized intersections of University/Buchtel, University/Evans, Buchtel/St. Paul, Colorado/Buchtel, and Colorado/Evans.

Was this contractor selected by competitive process? Yes If not, why not?

Has this contractor provided these services to the City before? Yes No

Source of funds: **37405, 38820, 38830; PRJ-10001975**

Is this contract subject to: W/MBE DBE SBE XO101 ACDBE N/A

WBE/MBE/DBE commitments (construction, design, Airport concession contracts): **0% DBE per CDOT**

Who are the subcontractors to this contract? **Adiona Transportation Solutions LLC, Advanced Traffic Services LLC, Alpha Planing and Milling, Dynalectric Company of Colorado, Loya Construction Inc, RoadSafe Traffic Systems Inc, Work Zone Traffic Control LLC, CDI Environmental Contractor, Vine Laboratories Inc, Allstate Sweeping Inc, Cascade Environmental, American Fence Company Inc, Shady Tree Service DBA Evolve Tree Exports, Estate Media LLC.**

To be completed by Mayor's Legislative Team:

Resolution/Bill Number: _____

Date Entered: _____